ID :	Task Name :	03.2025					04.2025					05.2025				06.2025				
		24	03	10	17	24	31	07	14	21	28	05	12	19	26	02	09	16	23	30
1	Review of the Old Project																			
2	Deciding on fundamentals																			
3	▼ Design																			
23	A stand for imaging																			
14	Basis for connectors, daisy chaining																			
15	Basis for modular elements and joints																			
22	Example designs (walls, gadgets, etc.)																			
4	Purchase if needed																			
5	▼ Manufacturing																			
18	Walls and wiring																			
19	Gadgets																			
6	▼ Software																			
10	Imaging																			
13	Web API (GUI)																			
11	Gadget Software																			
9	ROS																			
8	Test and refinement																			
			,	·		Powered	by: onlir	negantt.c	om											