ID :	Task Name		03.2025					04.2025				05.2025				06.2025				
		24	03	10	17	24	31	07	14	21	28	05	12	19	26	02	09	16	23	30
1	Review of the Old Project																			
2	Design of the Game and Requirements																			
3	▼ Arena Design																			
4	Purchase																			
14	Gimmick Robots																			
15	Board Design																			
5	▼ Manufacturing																			
16	Table																			
17	Table Fan																			
18	Gimmick Robots																			
19	Projector																			
6	▼ Software																			
9	ROS																			
10	Image Processing																			
11	Gimmick Robot Software																			
12	Projector Software																			
13	Web API (GUI)																			
7	▼ Integration																			
20	Assembly																			
21	Design Refinement																			
8	Test																			
						Powered	by: onlin	egantt.co	m											